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Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 358 Date: 09-Jun-2011 Thursday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 639

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Send out Seismic Joint meeting minutes with updates from Wednesday.
•0900 hrs Post-Arrival inspection of Lift 12E. I was accompanied by Scott Croff (METS), Tai-Lin Liu (CT),
Finton Chandley (METS), Leonard Cross (Smith-Emery), and Chuck Kanapicki (ABF). There were only
minor paint scrapes and small amounts of water in the Lift. No damage from transportation was observed.
•Received email from Bob Kick requesting a quick acceptance of neoprene washers from a local supplier.
Initially the material did not look acceptable, but by the end of the day and after a couple discussions, it
looked acceptable. I told Eric Blue that if he could get clarification on the difference between “Finished
Product” and “Raw Material” tomorrow, we would be able to give a final acceptance.
•During one of the aforementioned discussions I informed Eric that some of the material supplied by
Watson Bowman might be incorrect. He said he would look at it and get back to me.

Accrued 2.5 hours of overtime covering the Contractor’s hours and finalizing documentation regarding the
Seismic Joint.
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